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Project Milestones
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Fall 2013-February 2014

. | Tree transplant and removal
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March-October 2014

Construct swale system on 8 streets
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Construct swale system on 7 streets March-October 2015

Q& Ongoing facility maintenance October 2014 & beyond

.“:q Community outreach and engagement Throughout
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